
State of California Department of Transportation Page 1
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-ALA-13-4.4/4.4

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

Fed Aid

20.20.201

130

HA12

HB4C

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

IN ALAMEDA COUNTY, IN BERKELEY AT

UNIVERSITY AVENUE OC

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

PATCH SPALLS & REPAIR AC APPROACH

ROADWAY PLANTING

RECONSTRUCT MAINTENANCE FACILITIES.

REPLACEMENT/PROFILE GRINDING OF

EXPRESSWAY WIDENING - SEGMENT 2 SOU

Type Of Work

RGW CONSTRUCTION, INC

GOLDEN STATE BRIDGE, INC.

MARINA LANDSCAPE INC

THOMPSON BUILDERS CORPORATION

FBD VANGUARD CONSTRUCTION

DESILVA GATES CONSTRUCTION PAT

GERHARDS

Contractor

LIVERMORE, CA 94551

BENICIA  CA 945101195

ANAHEIM CA 92805

NOVATO, CA 94949

LIVERMORE, CA 94550

DUBLIN  CA 94568-2909

(925)606-2400

(925)372-8000

(714)939-6600

(415)456-8972

(925)245-1300

(510)381-1641

RUZIC, JOHN

ARSHAD, MIAN

BARTEL, DAVID

HALALI, BEHZAD

RUZIC, JOHN

RIHANI, RAIF

Resident
Engineer

(510)812-6336

(510)231-7119

(510)385-6755

(510)867-6107

(510)812-6336

(510)715-7421

 $5,725,000

 $2,635,306

 $2,291,280

 $17,099,830

 $525,616

 $41,036,811

Bid + CCOs

 $5,035,274

 $2,629,192

 $1,817,849

 $7,062,103

 $461,067

 $39,066,788

Comp To  date

 $0

 $863,892

 $3,920

 $2,015,614

 $0

 $2,518,508

This Month

02/17/17

05/17/18

08/06/14

04/06/18

06/13/18

09/30/15

Awarded

02/17/17

05/31/18

08/21/14

04/27/18

07/02/18

10/20/15

Approved

12/01/18

01/01/19

05/08/19

08/29/19

12/01/18

11/20/18

Est Comp

 100%

 76%

 0%

 36%

 51%

 72%

%Time

 88%

 95%

 0%

 41%

 84%

 93%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

04-4K4704

04-2K0104

04-294944

04-014114

04-3J5704

04-297624

Contract 

  

  

  

  

  

STP-P084-(042)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

3701 MALLARD DRIVE

1900 SOUTH LEWIS STREET

250 BEL MARIN KEYS BLVD BLDA

550 GREENVILLE ROAD

11555 DUBLIN BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

171 BURMA ROAD BLDG 3

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-ALA-92-1.0/10

04-ALA-260-1.1/1.6

04-ALA-580-/8

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

Fed Aid

20.80.315

000

HA22

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY, IN OAKLAND AND

ALAMEDA, AT THE POSEY-WEBSTER TUBES

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

Description 

REPAIR AC APPROACH AND METHACRYLATE

RESURFACE AND RESTORE PAVEMENT ON

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

NRC ENVIRONMENTAL SERVICES INC

BAY CITIES PAVING & GRADING,

INC.

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

Contractor

IRVINE  CA 92606

ALAMEDA, CA 94501

CONCORD CA 945246227

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

(949)252-0441

(510)749-1390

(925)687-6666

(415)453-4675

(925)687-6666

(925)687-6666

ARSHAD, MIAN

KAMKAR, REZA

DIKE, EDDIE

SIMPSON, JOHN

GREWAL, SATINDER

SANDHU, KHARAKBIR

Resident
Engineer

(510)231-7119

(510)385-8001

(925)460-3504

(510)867-4515

(925)460-3502

(510)385-6995

 $1,412,231

 $2,899,840

 $64,636,561

 $1,353,839

 $108,901,743

 $10,742,147

Bid + CCOs

 $521,884

 $0

 $48,200,037

 $989,167

 $35,534,199

 $9,434,124

Comp To  date

 $501,099

 $0

 $5,358,314

 $85

 $2,418,416

 $1,959,172

This Month

05/07/18

08/06/18

10/24/16

12/07/17

11/16/17

02/06/18

Awarded

05/30/18

08/06/18

11/28/16

12/26/17

01/04/18

03/06/18

Approved

03/01/19

07/02/19

04/03/18

10/28/21

02/22/21

12/27/18

Est Comp

 77%

 0%

 72%

 0%

 21%

 85%

%Time

 35%

 0%

 75%

 0%

 33%

 87%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-2K1604

04-3K6904

04-3G59U4

04-2537H4

04-4G0564

04-4G1154

Contract 

  

  

ACIM-000C-(438)E

  

ACIM- 680-(079)E

ACIM- 680-(080)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

1605 FERRY POINT

PO BOX 6227

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

3401 REGATTA BLVD.

2675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-ALA-680-19.3/19.5

04-ALA-680-/4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-28.4/29.2

Fed Aid

20.20.201

130

HB4N

Pgm Code

IN ALAMEDA COUNTY, IN PLEASANTON, AT

STONERIDGE DRIVE

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

Description 

CONSTRUCT RSP REGRDE SLOPES INSTALL

DRNGE

REHABILITATE ROADWAY AND INSTALL

INSTALL MEDIAN CONCRETE BARRIER

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

MODIFY INTERCHANGE AND CONSTRUCT

Type Of Work

REDGWICK CONSTRUCTION CO

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

RGW CONSTRUCTION, INC

Contractor

OAKLAND, CA 94621

CONCORD  CA 94520

CONCORD  CA 94520

BERKELEY  CA 94710

SONORA  CA 95370

LIVERMORE, CA 94551

(510)792-1727

(925)687-6666

(925)766-2440

(510)909-9601

(209)743-4911

(925)606-2400

PATEL, ASUTA

ALEMAYEHU, WONDWOSEN

SINGH, BAHADUR

NGUYEN, VERNON

SIMPSON, JOHN

CHEUNG, JOY

Resident
Engineer

(925)460-3526

(510)385-5768

(510)670-7831

(510)867-6119

(510)867-4515

(408)591-5122

 $962,000

 $18,783,280

 $55,010,363

 $48,868,542

 $490,371

 $59,869,518

Bid + CCOs

 $963,511

 $14,046,558

 $52,219,964

 $20,819,305

 $444,102

 $53,431,668

Comp To  date

 $0

 $954,701

 $995,295

 $2,031,519

 $1,767

 $919,950

This Month

03/20/18

02/01/18

03/15/16

02/14/18

12/16/15

04/30/14

Awarded

03/20/18

02/22/18

03/29/16

03/20/18

01/26/16

05/13/14

Approved

10/12/18

02/13/19

12/11/18

12/04/19

08/08/19

10/28/19

Est Comp

 100%

 69%

 98%

 32%

 68%

 78%

%Time

 100%

 75%

 95%

 42%

 92%

 89%

% Work 

COMPLETED

 

 

 

 

 

Message

04-1Q4704

04-3G6034

04-2J0704

04-4H5804

04-172454

04-0A7104

Contract 

  

ACIM- 680-(081)E

HSNH-PI  -(   )8

ACIM-8801-(081)E

IM-    -(   )

NHPA-8801-(070)E

  

--()

 1-  07-(E)

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

21 HEGENBERGER COURT

1450 CIVIC CT #400 BLDG B

1450 CIVIC CT #400 BLDG B

1520 FOURTH STREET

21161 LYONS BALD MT RD

6267 SOUTHFRONT ROAD

5675-B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA ST.

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

Accepted

10/29/18

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-/T31.5

04-CC-80-/10.1

Fed Aid

BATA.FUND

ING

HB4C

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

Description 

INSTALL BASE RADIO LINKS

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACEMENT PLANTING & IRRIGATATION

REPLACEMENT HIGHWAY PLANTING

PLACE VEGETATION CONTROL, CONSTRUCT

PAVEMENT PRESERVATION (CAPM)

Type Of Work

BLEYCO INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

JJ NGUYEN, INC.

DYLAN HONAKER  BRIDGEWAY CIVIL

CONSTRUCTORS, INC

O.C. JONES & SONS, INC.

Contractor

CASTRO VALLEY, CA 94552

BENICIA  CA 94510

DAVIS, CA 95617

SAN JOSE  CA 95127

VACAVILLE  CA 95688

BERKELEY  CA 94710

(510)538-5228

(707)746-8028

(530)400-3943

(408)259-7982

(707)455-7033

(510)526-3424

BORRAYO, SALVADOR

ARSHAD, MIAN

BARTEL, DAVID

BARTEL, DAVID

HATEFI, AMIR

ARSHAD, MIAN

Resident
Engineer

(510)377-4186

(510)231-7119

(510)385-6755

(510)385-6755

(510)867-6034

(510)231-7119

 $723,000

 $734,466

 $1,096,023

 $2,469,925

 $5,364,140

 $31,994,902

Bid + CCOs

 $397,809

 $724,622

 $763,849

 $907,508

 $4,294,436

 $22,422,690

Comp To  date

 $0

 $0

 $2,240

 $242,915

 $68,713

 $351,507

This Month

10/04/17

03/09/18

10/27/17

05/21/18

12/18/17

06/29/17

Awarded

10/04/17

03/27/18

11/30/17

06/28/18

01/18/18

07/27/17

Approved

12/31/18

10/23/18

02/04/22

06/09/22

11/30/18

08/01/19

Est Comp

 28%

 100%

 0%

 34%

 100%

 70%

%Time

 55%

 100%

 0%

 37%

 79%

 69%

% Work 

 

COMPLETED

PLANT EST

SATIS

 

OVER RUN

 

Message

04-0P5604

04-1K5904

04-2J0304

04-2J0414

04-4G9804

04-4J3404

Contract 

  

  

  

  

ACNH-X013-(034)E

ACIM- 080-(117)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11425 CULL CANYON ROAD

2990 BAY VISTA COURT, SUITE D

PO BOX 35

3172 SALEM DR

4950 ALLISON PARKWAY, SUITE A

1520 FOURTH STREET

21339 CABOT BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

HAYWARD, CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

10/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

Fed Aid

HA4S1

20.20.203

852

Pgm Code

IN CONCORD, AT BUCHANAN FIELD VIADUCT

NO. 28-0186. REHABILITATE BRIDGE.

______

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

IN CONTRA COSTA COUNTY IN SAN RAMON

FROM 0.2 MILES SOUTH OF BOLLINGER

CANYON OC TO 0.3 MILES NORTH OF  CROW

CANYON OC.

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

IN SOLANO COUNTY AND CONTRA COSTA

COUNTY, AT THE BENICIA-MARTINEZ

BRIDGE

Description 

REHABILITATE BRIDGE.

BRIDGE REPLACEMENT SEISMIC RETROFIT

CONVERT IRRIGATION TO RECYCLED

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

REPAIR EXPANSION JOINT ASSEMBLY

Type Of Work

GRANITE CONSTRUCTION COMPANY

BROSAMER & WALL, INC.

BORTOLUSSI & WATKIN, INC

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

Contractor

SANTA CLARA  CA 95054

WALNUT CREEK  CA 94596

SAN RAFAEL  CA 94901

DAVIS  CA 95616

BENICIA  CA 94510

BENICIA, CA 94510

(408)327-7013

(925)932-7900

(415)453-4675

(530)400-3943

(707)746-8028

 

HATEFI, AMIR

TRINH,JASON

SIMPSON, JOHN

SIMPSON, JOHN

LOI, LAWRENCE

LOI, LAWRENCE

Resident
Engineer

(510)867-6034

(510)774-6007

(510)867-4515

(510)867-4515

(510)867-6035

(510)231-7117

 $1,423,675

 $6,601,500

 $475,657

 $290,871

 $402,758

 $12,178

Bid + CCOs

 $1,253,160

 $540,975

 $17,935

 $176,570

 $109,047

 $0

Comp To  date

 $0

 $416,700

 $17,935

 $2,890

 $0

 $0

This Month

03/13/18

05/10/18

06/11/18

11/22/16

01/04/17

10/16/18

Awarded

04/03/18

05/30/18

07/09/18

12/09/16

01/30/17

10/16/18

Approved

10/10/18

12/01/19

03/07/19

05/05/21

11/05/18

12/31/19

Est Comp

 100%

 17%

 30%

 42%

 25%

 0%

%Time

 85%

 8%

 4%

 61%

 27%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

04-4G8104

04-4G8904

04-0P6104

04-3A87A4

04-3G4624

04-2Q9804

Contract 

ACNH-P242-(003)E

ACIM- 580-(075)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

1777 OAKLAND BLVD.

77 LARKSPUR STREET

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND CA, 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

11/09/18

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.1/0

Fed Aid

HB1

HB4

HB4

20.20.201

130

20.20.201

131

Pgm Code

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

NEAR MUIR BEACH, 0.3 MILE NORTH OF

SEACAPE DRIVE.

IN MARIN COUNTY ON ROUTE 1 NEAR  MUIR

BEACH,0.2 MILE NORTH OF COLD STREAM

FIRE ROAD

IN MARIN COUNTY, NEAR MUIR BEACH, AT

0.2 MILE NORTH OF COLD STREAMFIRE

ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF MUIR BEACH ROAD

Description 

CONSTRUCT AN EARTH RETAINING SYSTEM

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT TIE-BACK WALL.

CONSTRUCT TIE-BACK WALL

CONSTRUCT SOLDIER PILE WALL

CONST SOLDIER PILE WALL AND RSP

Type Of Work

GORDON N. BALL, INC.

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GORDON N. BALL, INC.

GORDON N BALL, INC.

THOMPSON BUILDERS CORPORATION

Contractor

ALAMO  CA 94507

ALAMO  CA 94507

NOVATO  CA 94949

ALAMO  CA 94507

ALAMO, CA 94507

BLDG A, NOVATO, CA 94949

(925)838-5676

(925)838-5675

(415)456-8972

(925)838-5675

(925)838-5676

 

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)774-6297

(510)774-6297

(510)385-8178

(510)774-6297

(510)385-8178

(510)385-8178

 $1,339,206

 $2,455,955

 $4,778,363

 $4,708,335

 $2,385,000

 $1,764,000

Bid + CCOs

 $1,350,935

 $2,307,027

 $4,560,061

 $4,583,302

 $2,177,877

 $557,672

Comp To  date

 $0

 $56,275

 $0

 $0

 $0

 $0

This Month

04/18/17

12/08/17

07/21/17

08/09/17

08/16/17

06/15/17

Awarded

05/09/17

12/27/17

08/09/17

08/15/17

08/16/17

06/15/17

Approved

06/29/18

12/27/18

05/07/18

08/22/18

06/22/18

08/29/18

Est Comp

 100%

 100%

 100%

 100%

 100%

 74%

%Time

 99%

 92%

 100%

 93%

 91%

 32%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

 

Message

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-4S6604

Contract 

ACNH-P001-(619)E

HSST-000C-(461)E

ACST-P001-(624)E

ACST-P001-(625)E

  

NH-    -(   )

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD BLDG

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD.,

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD.

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

11/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 7
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/0

04-MRN-1-10.9/10.9

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

Fed Aid

20.20.201

130

20.20.201

130

HA23

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 0.6 MILE SOUTH OF PANORAMIC

HIGHWAY NORTH JUNCTION

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

Description 

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

Type Of Work

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION CO. INC.

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

VALENTINE CORPORATION

Contractor

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SAN RAFAEL, CA 94901

(415)456-8972

 

(707)585-1221

(925)978-2060

(707)585-1221

 

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

Resident
Engineer

(510)385-8178

(510)385-8178

(510)774-6297

(510)385-8178

(510)385-8178

(510)385-8178

 $3,665,000

 $6,480

 $1,740,257

 $18,465,000

 $28,520,322

 $6,661,660

Bid + CCOs

 $3,527,239

 $0

 $1,663,636

 $12,877,679

 $22,048,857

 $4,249,172

Comp To  date

 $0

 $0

 $4,875

 $0

 $0

 $0

This Month

06/15/17

12/06/17

08/05/15

01/31/17

06/09/17

06/21/17

Awarded

06/15/17

12/06/17

08/19/15

01/31/17

06/09/17

06/21/17

Approved

11/30/18

10/15/18

03/22/20

05/31/19

10/31/18

04/01/19

Est Comp

 70%

 0%

 65%

 75%

 95%

 50%

%Time

 96%

 0%

 95%

 70%

 77%

 64%

% Work 

 

 

 

 

 

 

Message

04-4K8404

04-4Q2604

04-4S2204

04-4K2404

04-0P1304

04-4K8504

Contract 

  

  

STP-P001-(589)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

246 GHILOTTI AVENUE

2200 WYMORE WAY

246 GHILOTTI AVENUE

111 PELICAN WAY

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

11/25/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

Fed Aid

HA23

20.20.201

130

20.20.201

130

HA21

20.20.201

130

Pgm Code

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

Description 

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

BRIDGE SCOUR MITIGATION.

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GORDON N. BALL, INC.

Contractor

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

ALAMO  CA 94507

(707)455-7033

 

 

(707)585-1221

(707)585-1221

(925)838-5675

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

HISLOP, SCOTT

SHARMA, JOY

CHOI, GINA

Resident
Engineer

(510)774-6297

(707)249-9601

(707)249-9601

(707)576-3482

(510)385-5732

(510)385-8178

 $2,739,029

 $2,400,000

 $1,350,000

 $8,941,550

 $7,915,000

 $647,751

Bid + CCOs

 $2,250,948

 $2,078,277

 $9,097

 $9,174,757

 $5,803,513

 $447,812

Comp To  date

 $150,341

 $0

 $0

 $113,505

 $0

 $5,930

This Month

04/26/18

05/05/17

05/23/17

01/04/17

02/11/17

01/16/18

Awarded

05/18/18

05/05/17

05/23/17

01/30/17

02/11/17

02/09/18

Approved

11/05/18

11/30/18

12/31/18

04/10/19

09/15/18

08/18/21

Est Comp

 25%

 100%

 798%

 100%

 95%

 72%

%Time

 82%

 87%

 1%

 99%

 73%

 80%

% Work 

 

OVER RUN

 

OVER RUN

 

 

Message

04-4S7804

04-4K5004

04-4K8604

04-209504

04-4K3304

04-4G8714

Contract 

ACST-P001-(633)E

  

  

NH-    -(   )

  

BRNH-Q101-(327)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

333 CAMILLE AVENUE

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

1009 CLEGG COURT -

SUITE G

756 FRANCISCO BLVD

WEST

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

WEST RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-MRN-101-/0

04-MRN-101-/26.8

04-MRN-131-3.9/4.4

Fed Aid

HB5

HA21

Pgm Code

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

IN MARIN COUNTY, IN SAN RAFAEL, AT

THE ROUTE 101/580 INTERCHANGE AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN SAUSALITO, CORTE MADERA, LARKSPUR,

AND TIBURON, ON ROUTES 101 AND 131 AT

VARIOUS LOCATIONS.

Description 

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

UPGRADE BRIDGE RAIL

REPAIR SINKING PAVEMENT AND

REPLACE PAVEMENT DELINEATIONS

Type Of Work

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS., INC.

MYERS AND SONS CONSTRUCTION,

LP

QUIMU CONTRACTING INC,

Contractor

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

DIXON  CA 95620

(925)335-3000

(415)454-7011

(925)335-3000

(415)454-7011

(916)283-9950

(707)693-0289

CHOI, GINA

DUNCAN, RICHARD

STREATER, HAL

CHOI, GHINA

STREATER, HAL

RUSSELL, STEVE

Resident
Engineer

(510)385-8178

(510)812-6444

(707)249-9601

(510)385-8178

(707)249-9601

(510)774-6297

 $2,628,549

 $54,178,721

 $8,777,648

 $1,825,551

 $7,277,778

 $657,540

Bid + CCOs

 $2,588,150

 $47,872,741

 $8,822,658

 $393,861

 $1,348,902

 $628,383

Comp To  date

 $6,300

 $2,027,290

 $0

 $393,861

 $1,348,902

 $0

This Month

11/05/15

01/21/16

01/28/16

09/17/18

04/19/18

11/07/17

Awarded

12/02/15

02/18/16

03/03/16

10/22/18

05/23/18

12/18/17

Approved

07/31/19

02/01/19

09/30/18

02/06/18

01/08/19

11/05/19

Est Comp

 100%

 91%

 91%

 15%

 9%

 99%

%Time

 98%

 89%

 99%

 22%

 19%

 90%

% Work 

 

 

 

 

 

 

Message

04-264H34

04-264094

04-4G4604

04-2J4804

04-0Q5204

04-3G2104

Contract 

  

NHP-Q101-(261)N

NHP-Q101-(277)E

ACNH-Q101-(324)E

  

ACNH-X041-(134)E

  

21L-    -( )

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

5830 DIXON AVENUE WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT, STE G

756 WEST FRANCISCO

BLVD

1009 CLEGG CT., SUITE

G

756 WEST FRANCISCO

BLVD.

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-2.4/2.4

04-NAP-29-13.5/25.5

04-NAP-29-20.4/20.8

04-NAP-29-36.9/38.1

Fed Aid

HB4C

20.20.201

130

HB4

Pgm Code

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY AT VARIOUS LOCATIONS

IN AND NEAR NAPA AND YOUNTVILLE, FROM

NORTH OF TRANCAS STREET/REDWOOD ROAD

TO MEE LANE.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN CALISTOGA, ON ROUTE 20 FROM

POSTMILE 36.9 TO 38.1 AT VARIOUS

LOCATIONS; ALSO ON ROUTE 128 FROM

POSTMILE 4.0 TO 4.5 AT VARIOUS L

Description 

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

REPAIR APPROACH SLABS

REPAIR PAVEMENT & ADA IMPROVEMENT

REPLACEMENT HIGHWAY PLANTING.

CONSTRUCT ADA CURB RAMPS

Type Of Work

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

TEMPE  AZ 85282

SAN RAFAEL  CA 94901

DAVIS, CA 95617

UKIAH CA 95482

(415)453-4675

(510)639-0639

(602)437-1711

(415)454-7011

(530)400-3943

(707)467-4100

SIMPSON, JOHN

BORRAYO, SALVADOR

DOS SANTOS, FERNANDO

BRAR, PARAMDEEP

SIMPSON, JOHN

PATENIA, DANILO

Resident
Engineer

(510)867-4515

(510)377-4186

(510)385-6774

(925)260-6460

(510)867-4515

(510)224-6309

 $598,166

 $3,910,000

 $333,318

 $16,233,582

 $354,141

 $669,598

Bid + CCOs

 $459,040

 $3,891,957

 $282,773

 $15,096,480

 $222,276

 $653,568

Comp To  date

 $3,708

 $0

 $0

 $349,012

 $2,880

 $0

This Month

07/31/15

01/14/13

05/25/18

11/30/17

10/28/16

02/28/18

Awarded

08/19/15

01/14/13

06/19/18

12/22/17

11/28/16

03/20/18

Approved

04/16/20

12/31/18

11/20/18

12/20/18

04/29/22

08/14/18

Est Comp

 60%

 100%

 73%

 100%

 0%

 81%

%Time

 78%

 99%

 88%

 90%

 0%

 96%

% Work 

 

OVER RUN

 

 

PLANT EST

SATIS

COMPLETED

Message

04-2641A4

04-4H6904

04-1K6104

04-4H2004

04-2594A4

04-3G1404

Contract 

  

  

  

CNHP-P029-(134)E

  

ACST-X055-(059)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

975 CARDEN STREET

1310 W. 23RD STREET

525 JACOBY STREET

PO BOX 35

1324 S STATE ST

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE,

SUITE T

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

10/31/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-121-6.4/0

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-128-/0

Fed Aid

20.20.201

130

HA21

HA21

Pgm Code

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA, AT TULUCAY CREEK BRIDGE NO.

21-0003.

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

NEAR NAPA, AT 1.5 MILES SOUTH OF

WOODEN VALLEY ROAD.

ON STATE HIGHWAY IN NAPA AND SONOMA

COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

REPAIR BRIDGE GIRDERS.

BRIDGE REPLACEMENT (SCOUR)

INSTALL ROCK BOLTS AND FLEXIBLE

PLACE HIGH FRICTION SURFACE

Type Of Work

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GHILOTTI CONSTRUCTION CO. INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

BENICIA  CA 94510

SANTA ROSA  CA 95407

BENICIA  CA 94510

BENICIA  CA 94510

(415)453-3732

(916)757-6455

(707)746-8028

(707)585-1221

(707)746-8028

(707)746-8028

PATENIA, DANILO

PATENIA, DANILO

ISADA, DARREN

DOS SANTOS, FERNANDO

ISADA, DARREN

HISLOP, SCOTT

Resident
Engineer

(510)224-6309

(510)224-6309

(925)250-5595

(510)385-6774

(925)250-5595

(707)249-4732

 $5,886,585

 $6,255,000

 $947,925

 $3,122,691

 $505,000

 $1,214,335

Bid + CCOs

 $5,365,248

 $4,929,003

 $0

 $2,937,157

 $488,279

 $1,171,710

Comp To  date

 $238,989

 $0

 $0

 $17,014

 $0

 $0

This Month

03/17/17

10/31/17

09/20/18

12/01/16

04/04/18

10/18/17

Awarded

04/06/17

10/31/17

10/22/18

01/11/17

04/25/18

11/20/17

Approved

09/18/19

01/11/19

11/30/19

12/27/18

11/15/18

10/19/18

Est Comp

 44%

 76%

 0%

 94%

 34%

 100%

%Time

 90%

 79%

 0%

 93%

 97%

 100%

% Work 

 

 

SUSPENDED

 

 

COMPLETED

Message

04-3G6414

04-0Q9104

04-4G9204

04-2A3204

04-3J7404

04-1J0204

Contract 

ACST-P029-(128)E

  

B1NH-P121-(029)E

ACNH-P121-(028)E

STER-25E8-(004)E

HSST-000C-(458)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

111 PELICAN WAY

PO BOX 13557

2990 BAY VISTA COURT

246 GHILOTTI AVENUE

2990 BAY VISTA COURT, SUITE D

2990 BAY VISTA COURT, SUITE D

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T.

4030 OCCIDENTAL ROAD

UNIT A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

Accepted

11/25/18

10/25/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SCL-9-/0

04-SCL-17-76.0/7.7

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY ON ROUTES 9,

17,82,85,87,101, & 152 AT VARIOUS

LOCATIONS (32 BRIDGES)

IN SANTA CLARA COUNTY, IN LOS GATOS,

AT BLOSSOM HILL ROAD

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 0.3 MILE NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

Description 

REPLACE EXP.JOINT SEALS,TREAT BRDG

REPAIR CONCRETE GIRDERS

FENCING, CLEARING,

LANDSCAPING/HARDSCAPING

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOIL NAIL WALL

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

RGW CONSTRUCTION INC

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

Contractor

TEMPE  AZ 85282

LIVERMORE, CA 94551

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

SAN JOSE, CA 95138

BURLINGAME, CA 94010

(602)437-1711

 

(925)606-2402

(925)819-2960

(408)574-1400

(650)259-9545

HINH, MINH

NIKZAD, ALI

DIETRICH, DIGNA

LAYMOUN, MOAID

PATEL, NIM

LAYMOUN, MOAID

Resident
Engineer

(408)592-3785

(510)867-6047

(510)376-8232

(510)867-6753

(408)595-4003

(510)867-6753

 $1,148,118

 $1,406,000

 $4,648,000

 $955,000

 $4,385,000

 $27,345,000

Bid + CCOs

 $1,067,131

 $0

 $2,679,912

 $780,936

 $4,362,191

 $8,545,863

Comp To  date

 $3,960

 $0

 $0

 $0

 $0

 $0

This Month

05/25/18

10/22/18

05/24/18

02/18/17

03/28/17

04/28/17

Awarded

06/19/18

10/22/18

05/24/18

02/18/17

03/28/17

04/28/17

Approved

12/04/18

12/30/19

02/28/19

11/30/18

10/25/18

12/31/18

Est Comp

 92%

 0%

 68%

 100%

 100%

 100%

%Time

 89%

 0%

 58%

 82%

 100%

 31%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

04-1K5704

04-3Q0404

04-1Q3704

04-4K6404

04-4K7104

04-4K8004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

6267 SOUTHFRONT RD.

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

5225 HELLYER AVE, SUITE 220

859 COWAN ROAD, SUITE 3

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

10/29/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

04-SCL-85-19.9/20.2

04-SCL-85-/1

04-SCL-101-.8/.9

04-SCL-101-5.1/5.1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

131

HA23

Pgm Code

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SARATOGA AND

CUPERTINO FROM 0.5 MILE NORTH OF

WINCHESTER BOULEVARD  OVERCROSSING TO

0.5 MILE SOUTH OF STE

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW AT STEVENS CREEK

BRIDGE.

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR GILROY,

AT SARGENT BRIDGE OVERHEAD

IN SANTA CLARA COUNTY, AT 101

SOUTHBOUND OFF-RAMP TO MONTEREY

ROAD.

Description 

JACK CULVERT, INJECTION GROUTING

REPLACE PAVEMENT DELINEATIONS

DECK-ON-DECK NORTHBOUND AND OVERLAY

CLEANING, FENCING, LANDSCAPING,

HARDSCAPNG

REPLACE BALUSTER RAILING

FILL VOIDS UNDER PAVEMENT AND

Type Of Work

GRANITE ROCK COMPANY

CHRISP COMPANY

GRANITE ROCK COMPANY

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

Contractor

SAN JOSE, CA 95138

FREMONT  CA 94539

SAN JOSE  CA 95138

SAN FRANCISCO, CA 94124

BENICIA, CA 94510

SAN JOSE  CA 95138

(408)574-1400

(510)656-2840

(408)574-1400

(415)822-4400

(925)372-8000

(408)574-1400

MALONZO, GENE-EARL

NIKZAD, ALI

MALONZO, GENE EARL

HINH, MINH

DIETRICH, DIGNA

PANDYA, NILESH

Resident
Engineer

(408)595-4019

(408)254-5849

(408)595-4019

(408)592-3785

(510)376-8232

(408)592-3433

 $2,315,000

 $1,115,948

 $3,186,202

 $3,912,000

 $4,879,000

 $298,639

Bid + CCOs

 $570,317

 $1,105,009

 $3,156,135

 $914,881

 $3,283,399

 $278,403

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/08/17

05/25/18

02/15/18

06/19/18

12/18/17

04/03/18

Awarded

06/08/17

07/02/18

03/12/18

06/19/18

12/18/17

04/18/18

Approved

12/31/18

10/23/18

11/05/18

03/15/19

12/30/18

10/29/18

Est Comp

 100%

 100%

 100%

 41%

 67%

 100%

%Time

 25%

 100%

 99%

 23%

 67%

 100%

% Work 

OVER RUN

COMPLETED

OVER RUN

 

COMPLETED

COMPLETED

Message

04-4K9304

04-0Q9404

04-4G8304

04-1Q3804

04-4K1304

04-2J4604

Contract 

  

  

ACNH-P085-(059)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE, SUITE 220

43650 OSGOOD ROAD

5225 HELLYER AVE STE 220

1340 EGBERT AVE

3701 MALLARD DRIVE

5225 HELLYER AVE STE 220

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

10/25/18

11/14/18

11/19/18

10/29/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SCL-101-52.0/52.6

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-.3/10.8

04-SCL-237-/.2

04-SCL-280-15.0/15

Fed Aid

HA21

HB1

HB4N

HM3

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN MOUNTAIN VIEW, FROM EL CAMINO REAL

(ROUTE 82) TO EAST OF CHURCH STREET.

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

Description 

REPLACE BRIDGE STRUCTURE

PLANTING AND ENVIRONMENTAL

DRAINAIGE IMPROVEMENTS & SHOULDER

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL MEDIAN BARRIER

REALIGNMENT OF NORTH BOUND OFFRAMP

Type Of Work

GHILOTTI BROS/RM HARRIS JV

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

MYERS AND SONS CONSTRUCTION,

LLC

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

Contractor

MARTINEZ, CA 94553

DAVIS  CA 95616

SAN JOSE, CA 95138

SACRAMENTO  CA 95834

SANTA CLARA  CA 95050

SAN JOSE  CA 95138

(925)335-3000

(530)400-3943

(408)574-1400

(916)283-9950

(408)327-7013

(408)574-1400

ABELA, FERNANDO

PATEL, NIM

PANDYA, NILESH

NGUYEN, HUNG

CHAHAL,HARPAL

NGUYEN, HUNG

Resident
Engineer

(650)358-4114

(408)595-4003

(408)592-3433

(408)254-5700

(510)867-6091

(408)254-5700

 $16,876,620

 $1,408,124

 $3,887,364

 $2,030,479

 $1,325,191

 $919,016

Bid + CCOs

 $16,698,764

 $1,182,599

 $3,362,548

 $2,024,463

 $1,247,893

 $913,285

Comp To  date

 $0

 $4,320

 $421

 $513,683

 $0

 $747

This Month

04/28/15

03/14/17

11/07/17

05/04/18

08/16/17

06/06/17

Awarded

05/15/15

04/12/17

11/30/17

05/29/18

09/07/17

07/18/17

Approved

11/30/18

12/30/22

01/30/19

12/20/19

10/26/18

12/28/18

Est Comp

 100%

 23%

 81%

 73%

 93%

 100%

%Time

 97%

 81%

 86%

 98%

 95%

 98%

% Work 

OVER RUN

 

 

 

 

OVER RUN

Message

04-235624

04-2A4414

04-1G8704

04-1K7804

04-2J6604

04-4H8804

Contract 

CNHP-000C-(366)E

HSNH-P152-(091)E

HSNH-P152-(094)E

  

SNHG-P237-(013)E

HSIM-280 -(147)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

901 HOWE ROAD

118 HICKORY LN

5225 HELLYER AVE

4600 NORTHGATE BLVD #100

715 COMSTOCK STREET

5225 HELLYER AVENUE

1700 S. AMPHLETT

BLVD.,STE 101

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

SAN MATEO, CA 94402

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

Accepted

11/13/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

04-SF-80-5.1/5.7

04-SF-80-5.6/7.6

Fed Aid

BATA..FUN

DED

HA21

Pgm Code

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT SFOBB, AT WEST APPROACH

AND ANCHORAGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

Description 

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

CONSTRUCT CONCRETE MEDIAN BARRIERS.

COLD PLANE 3 INCHES OF EXISTING AC

REPLACE SEISMIC JOINT HEADERS, SEAL

STRIPS

REPLACE SEISMIC DAMPERS ON SFOBB

Type Of Work

PELAGIC ENGINEERING

JJ NGUYEN, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS

CALIFORNIA ENGINEERING

CONTRACTORS INC.

Contractor

OXNARD  CA 93035

SAN JOSE  CA 95127

SAN JOSE  CA 95138

SAN JOSE, CA 95138

PLEASANTON, CA 94566

PLEASANTON  CA 94566

(805)984-3421

(408)259-7982

(408)574-1400

(408)574-1400

(925)461-1500

(925)461-1500

BEHNIWAL, NACHHATAR

(NEIL)

SIMPSON, JOHN

CHOI, EUNMI

DAVID, JOSE

AMORA, DANNY

LAWRIN, THOMAS

Resident
Engineer

(510)867-6032

(510)867-4515

(408)210-8203

(650)738-3827

(510)393-6356

(510)867-4545

 $580,134

 $1,240,052

 $1,818,966

 $5,687,281

 $437,000

 $14,318,947

Bid + CCOs

 $307,168

 $981,325

 $1,760,718

 $5,349,315

 $63,174

 $3,313,430

Comp To  date

 $201,087

 $11,303

 $0

 $13,020

 $0

 $684,750

This Month

04/18/18

12/18/17

11/29/17

02/14/17

05/09/18

03/22/18

Awarded

05/18/18

02/09/18

01/18/18

03/15/17

05/09/18

04/17/18

Approved

12/23/18

03/17/22

02/28/20

08/22/18

10/27/18

02/05/20

Est Comp

 53%

 69%

 30%

 100%

 100%

 19%

%Time

 53%

 78%

 93%

 97%

 100%

 23%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

04-2G3504

04-2537C4

04-1G8604

04-2K5504

04-1Q3604

04-3G4424

Contract 

HSIM- 280-(148)E

  

CIMG- 880-(082)E

ACNH-P035-(011)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3600 HARBOR BLVD. #85

3172 SALEM DR

5225 HELLYER AVENUE #220

5225 HELLYER AVENUE, STE 220

20 HAPPY VALLEY ROAD

20 HAPPY VALLEY ROAD

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

1007 KNOX AVE.

585 LINDA MAR BLVD.

171 BURMA ROAD, BLDG

4

171 BURMA ROAD, BLDG

#4

HAYWARD, CA 94545

RICHMOND, CA 94804

SAN JOSE, CA 95122

PACIFICA, CA 94044

OAKLAND, CA 94607

OAKLAND, CA 94607

Accepted

11/16/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

04-SF-101-/M5.4

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

Fed Aid

HM3

20.20.201

130

Pgm Code

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THIRD STREET

UNDERCROSSING TO CESAR CHAVEZ

UNDERCROSSING

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

IN SAN MATEO COUNTY ABOUT 11 MILES

SOUTH OF PESCADERO AT 3.0 MILES

SOUTH OF PIGEON POINT ROAD.

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

Description 

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

BRIDGE DECK CLEANING AND TREAT WITH

REPLACE PAVEMENT DELINEATIONS

STORM DAMAGE REPAIR

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

Type Of Work

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

DREAMBUILDER CONSTRUCTION

CORP.

YERBA BUENA ENGINEERING &

CONSTRUCTION

Contractor

FAIRFIELD CA 94534

PLACENTIA  CA 92870

TEMPE  AZ 85282

TUALATIN  OR 97062

PLACENTIA  CA 92870

SAN FRANCISCO, CA 94124

(707)704-9979

(714)646-3697

(602)437-1711

(503)885-0420

(714)646-3697

(415)822-4400

BOAL, BRIAN

NIKZAD, ALI

KOOS, CHARLES

INORI, DOUGLAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(510)714-7074

(510)867-6047

(650)738-3828

(650)333-4036

(650)222-7241

(650)222-7241

 $45,450,317

 $3,817,061

 $486,464

 $11,054,565

 $854,144

 $3,485,000

Bid + CCOs

 $41,440,946

 $0

 $443,013

 $10,941,797

 $841,917

 $1,208,069

Comp To  date

 $2,598,881

 $0

 $0

 $1,791,409

 $4,083

 $0

This Month

03/29/18

05/01/18

05/23/18

04/06/18

11/30/17

06/20/17

Awarded

04/02/18

05/18/18

06/19/18

05/03/18

12/18/17

06/20/17

Approved

01/01/19

08/31/19

10/26/18

01/15/19

12/31/18

03/31/19

Est Comp

 85%

 0%

 100%

 78%

 45%

 100%

%Time

 91%

 0%

 100%

 95%

 99%

 35%

% Work 

 

 

COMPLETED

 

 

OVER RUN

Message

04-013584

04-4H7514

04-1K6004

04-0Q5304

04-4G6504

04-0P1604

Contract 

  

HSST-000C-(460)E

  

  

ACST-P001-(629)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUSINESS CENTER DRIVE

1324 LAWSON LN

1310 W. 23RD STREET

11095 SW INDUSTRIAL WAY STE A

1324 LAWSON LN

1340 EGBERT AVE

171 BURMA ROAD

1007 KNOX AVENUE

585 LINDA MAR BLVD

1700 S. AMPLETT

BLVD., STE 101

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

OAKLAND, CA 94607

SAN JOSE, CA 95122

PACIFICA, CA 94044

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

10/29/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

Fed Aid

HE14

20.20.201

131

HM1

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL IRRIGATION SYS, HWY PLANTS

ENVIRONMENTAL MITIGATION MANDATES

REHABILITATE PAVEMENT.

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

GRANITE ROCK COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

Contractor

BENICIA  CA 94510

DAVIS CA 95616

DUBLIN, CA, 94568

SAN JOSE  CA 95138

VACAVILLE  CA 95688

SAN JOSE, CA 95136

(707)746-8028

(530)400-3943

(925)803-4333

(408)574-1400

(707)455-7033

 

DAVID, JOSE

SIMPSON, JOHN

GORHAM, FRANK

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

Resident
Engineer

(650)738-3827

(510)867-4515

(510)385-6758

(650)738-3804

(650)738-3827

(650)222-7516

 $1,363,000

 $1,870,637

 $1,960,000

 $13,348,906

 $3,585,374

 $3,000

Bid + CCOs

 $911,805

 $1,639,390

 $814,106

 $11,421,987

 $1,116,640

 $0

Comp To  date

 $125,980

 $12,690

 $0

 $949,217

 $248,252

 $0

This Month

05/02/18

07/01/13

08/18/16

02/27/18

04/12/18

02/29/16

Awarded

05/29/18

08/07/13

08/18/16

03/20/18

05/03/18

02/29/16

Approved

12/19/18

10/16/19

12/31/18

12/31/18

02/28/19

Est Comp

 83%

 0%

 97%

 84%

 90%

 0%

%Time

 66%

 0%

 42%

 86%

 31%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-1K6204

04-1123H4

04-2K9104

04-4H2104

04-4G8504

04-1K5604

Contract 

  

SM-9790-(13 )

  

ACNH-P001-(630)E

ACNH-P001-(623)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

118 HICKORY LANE

11555 DUBLIN BLVD

5225 HELLYER AVE STE 220

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

525 LINDA MAR BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR,

PACIFICA, CA 94044

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 18
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-21.0/23

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

Fed Aid

20.20.201

130

20.20.201

130

HM

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1 MILE NORTH OF CHAPMAN ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY ON ROUTE 35  FROM

2 MILES SOUTH OF SOUTH JUNCTION ROUTE

92 TO ROUTE 92 AND IN MENLO PARK ON

ROUTE 109 FROM NOT

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

Description 

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

RUBBERIZED BONDED WEARING COURSE

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE RETAINING

WALLS

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

Type Of Work

DISNEY CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TELFER PAVEMENT TECHNOLOGIES,

LLC

REDWOOD ENGINEERING

CONSTRUCTION

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

Contractor

BURLINGAME, CA 94010

BENICIA, CA 94510

MCCLELLAN, CA 95652

REDWOOD CITY, CA 94063

PLEASANTON, CA 94566

SAN LEANDRO, CA 94577

 

(707)771-6782

(916)383-1756

(925)819-2960

(925)461-1500

(510)567-0630

BOOSHEHRI, FRED

BOOSHEHRI, FRED

LOWE, THOMAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

PATEL, NIM

Resident
Engineer

(650)222-7241

(650)222-7241

(408)592-3423

(650)222-7241

(650)222-7241

(408)254-5703

 $2,985,000

 $5,985,000

 $1,912,364

 $435,000

 $4,305,407

 $850,000

Bid + CCOs

 $1,991,211

 $1,019,690

 $1,707,947

 $253,971

 $3,047,884

 $0

Comp To  date

 $0

 $0

 $15,249

 $0

 $0

 $0

This Month

02/13/17

04/06/17

06/06/18

06/06/17

05/18/17

03/06/18

Awarded

02/13/17

04/06/17

06/25/18

06/06/17

05/18/17

03/06/18

Approved

12/31/18

03/31/19

10/10/18

06/30/18

12/31/18

02/28/19

Est Comp

 100%

 100%

 100%

 100%

 100%

 0%

%Time

 67%

 17%

 89%

 58%

 71%

 0%

% Work 

OVER RUN

OVER RUN

 

OVER RUN

OVER RUN

 

Message

04-4K4804

04-4K5504

04-3K6304

04-4K9004

04-0P4904

04-1Q5504

Contract 

  

  

ACNH-X081-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

859 COWAN ROAD, SUITE #3

2990 BAY VISTA COURT, SUITE D

4522 PARKER AVE,BLVD 700 #350

2336 EL CAMINO REAL

20 HAPPY VALLEY ROAD

527 WHITNEY STREET

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1700 S. AMPHLETT BLVD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1007 KNOX AVE

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

Accepted

11/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 19
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SM-92-.9/.9

04-SM-92-3.2/7.3

04-SM-92-7.5/8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-16.3/17.1

Fed Aid

20.20.201

130

HA21

HE11

HE11

Pgm Code

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

 A PROJECT IN SAN MATEO COUNTY ON

ROUTES 92,101 AND 280 AT FOUR

DIFFERENT LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

Description 

CONSTRUCT SOLDIER PILE WALL

COLD PLANE AC PAVEMENT AND OVERLAY

IMPROVE TRACTION OF EXISTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

RECONSTRUCT INTERCHANGE BROADWAY IC

Type Of Work

RGW CONSTRUCTION, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

GHILOTTI CONSTRUCTION COMPANY

INC

Contractor

LIVERMORE, CA 94551

SAN JOSE  CA 95138

SAN JOSE  CA 95138

CASTRO VALLEY  CA 94552

BURLINGAME CA 94010

SANTA ROSA CA 95407

(925)606-2400

(408)574-1400

(408)574-1400

(510)538-5228

(650)259-9545

(707)585-1221

WASHINGTON, MARCUS

KOOS, CHARLES

ATAKO, KINGSTON

ABELA, FERNANDO

INORI, DOUGLAS

Resident
Engineer

(650)222-7516

(650)738-3828

 

(650)222-7529

(650)573-3831

(650)573-4329

 $1,975,000

 $4,234,450

 $3,147,466

 $3,745,923

 $43,561,625

 $49,430,594

Bid + CCOs

 $1,256,233

 $3,679,794

 $0

 $2,764,586

 $36,824,337

 $49,949,938

Comp To  date

 $0

 $149,054

 $0

 $0

 $1,772,557

 $0

This Month

07/14/17

05/22/18

11/05/18

09/19/17

02/10/17

06/25/14

Awarded

07/14/17

06/19/18

11/20/18

11/30/17

03/14/17

07/17/14

Approved

12/31/18

12/31/18

01/29/19

02/28/19

10/24/18

Est Comp

 94%

 84%

 0%

 82%

 86%

 100%

%Time

 64%

 87%

 0%

 74%

 82%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-0P1504

04-0P6504

04-3J9004

04-3G3054

04-235654

04-235844

Contract 

  

ACNH-P092-(040)E

HSNH-X081-(032)E

  

  

NHP-Q101-(237)E

  

--()

--()

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

5225 HELLYER AVE #220

5225 HELLYER AVENUE

11425 CULL CANYON ROAD

859 COWAN ROAD SUITE 3

246 GHILOTTI AVENUE

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1101 CHESS DRIVE

PACIFICA, CA 94044

PACIFICA, CA 94044

OAKLAND, CA 94607

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

Accepted

10/29/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-11.3/12.9

Fed Aid

20.20.201

130

20.20.201

130

HA42

Pgm Code

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

IN SOLANO COUNTY, IN VALLEJO, FROM

THE CARQUINEZ BRIDGE TOLL PLAZA TO

0.4 MILE WEST OF REDWOOD STREET

OVERCROSSING

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

Description 

REPAIR PIPE SYSTEM AND BACKFILL

REPLACE CULVERTS, CONSTRUCT RSP

TREAT BRIDGE DECKS WITH

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

MILL AND REPLACE WITH RHMA-OG

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

Type Of Work

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GORDON N BALL, INC.

GHILOTTI BROS., INC.

DESILVA GATES-VIKING JV

Contractor

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

BENICIA  CA 94510

ALAMO, CA 94507

SAN RAFAEL  CA 94901

DUBLIN CA 94568

(925)606-2400

(925)819-2960

(707)746-8028

(925)838-5675

(415)454-7011

(925)829-9220

BOOSHEHRI, FRED

WASHINGTON, MARCUS

TRAN, QUANG

SCHNEIDER, JOLIE

SCHNEIDER, JOLIE

AQUINO, NOEL

Resident
Engineer

(650)855-7777

(650)222-7516

(707)863-5121

(510)377-4171

(707)863-5122

(707)580-4429

 $810,461

 $841,075

 $2,644,044

 $644,000

 $5,418,330

 $52,111,788

Bid + CCOs

 $799,851

 $723,990

 $758,738

 $131,646

 $4,867,629

 $51,874,936

Comp To  date

 $1,100

 $0

 $420,269

 $0

 $1,626,246

 $0

This Month

06/24/15

06/01/17

06/11/18

08/16/17

06/11/18

03/19/14

Awarded

07/13/15

06/01/17

06/28/18

08/16/17

07/09/18

04/09/14

Approved

05/31/20

06/30/18

01/29/19

01/31/19

01/10/19

09/13/18

Est Comp

 72%

 98%

 65%

 43%

 52%

 98%

%Time

 98%

 86%

 29%

 20%

 89%

 100%

% Work 

 

 

 

 

 

 

Message

04-4G5914

04-0P2804

04-2K0004

04-0P3304

04-0P6804

04-0A5344

Contract 

  

  

  

  

ACIM- 080-(372)E

NHP-X095-(025)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

2990 BAY VISTA COURT, SUITE D

333 CAMILLE AVE.

525 JACOBY STREET

11555 DUBLIN BLVD

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

PALO ALTO, CA 94304

PACIFICA, CA 94044

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

04-SON-12-9.6/0

Fed Aid

HB1

HA21

HM

HA21

Pgm Code

IN AND NEAR VACAVILLE AND DIXON, FROM

WEST OF GIBSON CANYON CREEK BRIDGE TO

CURRY ROAD. UPGRADE MEDIAN BARRIER.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SOLANO COUNTY, IN VACAVILLE CITY

ON ROUTE 505 FROM 505/80 SEPARATION

TO YOLO COUNTY LINE

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

IN SONOMA COUNTY NEAR JENNER AT 2.4

MILES NORTH OF ROUTE 116

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

Description 

UPGRADE MEDIAN BARRIER

REHABILITATE AND REPLACE BRIDGES.

ASPHALT CONCRETE RESURFACING

REPAIR FIRED DAMAGE RETAINING WALL.

REPLACE BRIDGE FOR SCOUR

Type Of Work

MIDSTATE BARRIER, INC.

M.C.M. CONSTRUCTION, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

R N R CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION COMPANY

INC.

Contractor

STOCKTON  CA 95212

NORTH HIGHLANDS  CA 95660

MCCLELLAN, CA  95652

SACRAMENTO  CA 95828

UKIAH CA 95482

SANTA ROSA, CA 95407

(209)944-9565

(916)334-1221

(916)383-1756

(916)379-0957

(707)467-4100

(415)747-6057

AQUINO, NOEL

TRAN, QUANG

RASTEGARPOUR, HAMED

SCHNEIDER, JOLIE

BRAJNIKOFF, LEONARD

HISLOP, SCOTT

Resident
Engineer

(707)580-4429

(510)773-8499

(707)863-5119

(510)377-4171

(707)249-7557

(707)249-4732

 $6,755,096

 $5,721,637

 $9,694,552

 $5,277,800

 $639,919

 $8,694,685

Bid + CCOs

 $1,077,678

 $5,385,385

 $9,597,536

 $5,335,273

 $481,321

 $8,636,152

Comp To  date

 $667,398

 $2,100

 $1,345,970

 $0

 $45,913

 $0

This Month

06/20/18

01/20/17

05/17/18

02/01/17

06/28/18

03/11/14

Awarded

07/13/18

02/06/17

05/31/18

02/27/17

07/17/18

03/24/14

Approved

08/28/18

05/22/19

01/30/19

12/15/18

11/13/19

10/25/18

Est Comp

 20%

 100%

 65%

 100%

 100%

 100%

%Time

 16%

 93%

 97%

 98%

 76%

 100%

% Work 

 

OVER RUN

 

 

OVER RUN

OVER RUN

Message

04-4A1104

04-4G5104

04-3K6704

04-4G4504

04-1J7504

04-1A2904

Contract 

HSIM- 080-(371)E

ACIM-080 -(368)E

  

ACIM- 780-(369)E

ACST-P001-(636)E

STP-P012-(113)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 30550

6413 32ND STREET

4522 PARKER AVE. BLDG 700 #35

8589 THYS COURT

1324 S STATE STREET

246 GHILOTTI AVE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL ROAD

UNIT A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

10/31/18

Location
Storm Water
Plan



State of California Department of Transportation Page 22
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SON-12-15.5/16

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

Fed Aid

HB5

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY, IN SANTA ROSA, FROM

0.1 MILE WEST OF HOEN AVENUE TO 0.4

MILE EAST OF FARMERS LANE

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

Description 

CONSTRUCT FOLLOW-UP LANDSCAPING.

REPAIR AC PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER AND

REPAIR FIRE DAMAGE

REHABILITATION ROADWAY.

UPGRADE LUMINARIES, ROADSIGN, HMA

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

DESILVA GATES COSNTRUCTION

GHILOTTI BROS., INC.

Contractor

HERCULES, CA 94547

SAN RAFAEL, CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94901

DUBLIN  CA 94568

SAN RAFAEL  CA 94901

(510)741-9226

(415)256-2232

(415)454-7011

 

(925)829-9220

(415)454-7011

SIMPSON, JOHN

HISLOP, SCOTT

HISLOP, SCOTT

DUNCAN, RICHARD

PERALTA, MARIANNE

PERALTA, MARIANNE

Resident
Engineer

(510)867-4515

(707)249-4732

(707)249-4732

(510)812-6444

(707)249-9604

(707)249-9604

 $2,204,675

 $445,000

 $4,866,366

 $7,365,000

 $54,473,310

 $983,000

Bid + CCOs

 $1,770,551

 $411,391

 $2,861,298

 $4,153,107

 $54,321,724

 $937,526

Comp To  date

 $10,186

 $0

 $342,479

 $0

 $641,557

 $11,310

This Month

12/15/16

06/01/17

12/06/17

10/17/17

03/03/17

11/09/17

Awarded

01/11/17

06/01/17

01/04/18

10/17/17

03/24/17

11/30/17

Approved

08/08/21

12/22/18

12/18/18

10/01/18

12/19/18

12/19/18

Est Comp

 0%

 100%

 54%

 86%

 89%

 39%

%Time

 0%

 92%

 60%

 56%

 97%

 92%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

 

 

Message

04-264H64

04-0P1804

04-4G2204

04-0Q9004

04-0J6404

04-4G4804

Contract 

ACNH-PQ10-(273)N

  

SNHG-P012-(124)E

  

ACNH-Q101-(307)E

HSNH-Q101-(315)E

NHP0-12 1-(0E)

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

11555 DUBLIN BLVD.

525 JACOBY STREET

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

BLDG. A

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL ROAD,

UNIT A

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 23
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04District

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-11.0/1.1

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN SON, HEALDSBURG UC.

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

IN SONOMA COUNTY, NEAR JENNER, AT 1.1

MILEEAST OF ROUTE 1

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

Description 

GROUTING, STEEL PILES AND

CONSTRUCT HOV LANES

CONSTRUCT RSP AND SHEETPILE WALL

COLD PLANE AC PAVEMENT AND PLACE

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

Type Of Work

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

Contractor

ALAMO  CA 94507

SANTA ROSA  CA 95407

ALAMO, CA 94507

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

(925)838-5675

(707)585-1221

 

(707)542-4862

(707)585-1221

(707)876-3410

PERALTA, MARIANNE

STREATER, HAL

PERALTA, MARIANNE

DUNCAN, RICHARD

DUNCAN, RICHARD

STREATER, HAL

Resident
Engineer

(310)210-0086

(707)249-9601

(707)781-2244

(510)812-6444

(510)812-6444

(707)249-9601

 $1,434,970

 $27,521,045

 $589,107

 $2,402,964

 $2,866,774

 $1,575,000

Bid + CCOs

 $335,025

 $12,957,729

 $0

 $2,555,133

 $2,913,613

 $1,068,814

Comp To  date

 $335,025

 $3,560,673

 $0

 $123,652

 $6,050

 $0

This Month

09/19/18

04/09/18

10/08/18

06/04/18

06/13/17

05/02/17

Awarded

10/08/18

04/27/18

10/08/18

06/25/18

06/30/17

05/02/17

Approved

01/29/19

01/31/19

03/12/19

12/20/18

12/20/18

11/30/18

Est Comp

 25%

 53%

 0%

 86%

 95%

 100%

%Time

 23%

 47%

 0%

 99%

 100%

 68%

% Work 

 

 

 

 

 

OVER RUN

Message

04-2J5504

04-2640N4

04-2Q8104

04-3K6104

04-3J4904

04-4K9604

Contract 

ACNH-Q101-(337)E

PL16-6204-(127)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

360 SUTTON PLACE

246 GHILOTTI AVENUE

P.O. BOX 573

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT

4030 OCCIDENTAL, BLDG

A

1009 CLEGG CT., SUITE

G

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

SANTA ROSA, CA 95401

PETALUMA, CA 94954

SANTA ROSA, CA 95401-

5801

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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 $44,638,914 $915,169,872 $1,235,820,203

04-SON-116-41.8/44.7

04-VAR--/0

Fed Aid

HB1

Pgm Code

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

Description 

INSTALL PLANTS AND IRRIGATION

ENHANCE PEDESTRIAN CROSSINGS.

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

Contractor

SANTA ROSA, CA 95407

NIPOMO, CA 93444-9222

(707)585-1221

(805)929-5070

SIMPSON, JOHN

RUZIC, JOHN

Resident
Engineer

(510)867-4515

(510)812-6336

 $1,979,746

 $1,198,077

Bid + CCOs

 $1,819,646

 $1,064,623

Comp To  date

 $885

 $33,402

This Month

10/04/12

01/09/18

Awarded

11/06/12

02/02/18

Approved

07/26/19

12/01/18

Est Comp

 0%

 93%

%Time

 0%

 88%

% Work 

PLANT EST

SATIS

 

Message

04-283824

04-0J0004

Contract 

ACHS-P116-(044)E

ACHS-000C-(459)E

P-    -( )

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

246 GHILOTTI AVENUE

522 LINDON LANE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



04-4K4704

04-2K0104

04-294944

04-014114

04-3J5704

04-297624

04-2K1604

04-3K6904

04-3G59U4

04-1Q4704

04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-2J0704

04-4H5804

04-172454

04-0A7104

04-0P5604

04-1K5904

04-2J0304

04-2J0414

Contract

04-ALA-13-4.4/4.4

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-260-1.1/1.6

04-ALA-580-/8

04-ALA-680-19.3/19.5

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-28.4/29.2

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-4G9804

04-4J3404

04-4G8104

04-4G8904

04-0P6104

04-3A87A4

04-3G4624

04-2Q9804

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-4S6604

04-4K8404

04-4Q2604

04-4S2204

04-4K2404

04-0P1304

04-4K8504

04-4S7804

04-4K5004

Contract

04-CC-4-/T31.5

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/0

04-MRN-1-10.9/10.9

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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Statement of Ongoing Contracts - Index



04-4K8604

04-209504

04-4K3304

04-4G8714

04-264H34

04-264094

04-4G4604

04-2J4804

04-0Q5204

04-3G2104

04-2641A4

04-4H6904

04-4H2004

04-3G1404

04-3G6414

04-0Q9104

04-1K6104

04-2594A4

04-4G9204

04-2A3204

04-3J7404

04-1J0204

Contract

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-MRN-101-/0

04-MRN-101-/26.8

04-MRN-131-3.9/4.4

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-13.5/25.5

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-2.4/2.4

04-NAP-29-20.4/20.8

04-NAP-121-6.4/0

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-128-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-1K5704

04-3Q0404

04-1Q3704

04-4K6404

04-4K7104

04-4K8004

04-4K9304

04-0Q9404

04-4G8304

04-1Q3804

04-4K1304

04-235624

04-2J4604

04-2A4414

04-1G8704

04-1K7804

04-2J6604

04-4H8804

04-2G3504

04-2537C4

04-1G8604

04-2K5504

Contract

04-SCL-9-/0

04-SCL-17-76.0/7.7

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

04-SCL-85-19.9/20.2

04-SCL-85-/1

04-SCL-101-.8/.9

04-SCL-101-52.0/52.6

04-SCL-101-5.1/5.1

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-.3/10.8

04-SCL-237-/.2

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-1Q3604

04-3G4424

04-013584

04-4H7514

04-1K6004

04-0Q5304

04-4G6504

04-0P1604

04-1K6204

04-1123H4

04-2K9104

04-4H2104

04-4G8504

04-1K5604

04-4K4804

04-4K5504

04-3K6304

04-4K9004

04-0P4904

04-1Q5504

04-0P1504

04-0P6504

Contract

04-SF-80-5.1/5.7

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

04-SF-101-/M5.4

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-21.0/23

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-.9/.9

04-SM-92-3.2/7.3

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-3G3054

04-3J9004

04-235654

04-235844

04-4G5914

04-0P2804

04-2K0004

04-0P3304

04-0P6804

04-0A5344

04-4A1104

04-4G5104

04-3K6704

04-4G4504

04-1J7504

04-1A2904

04-0P1804

04-4G2204

04-0Q9004

04-264H64

04-0J6404

04-4G4804

Contract

04-SM-92-15.3/15.5

04-SM-92-7.5/8

04-SM-101-1.6/2.2

04-SM-101-16.3/17.1

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-11.3/12.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

04-SON-12-9.6/0

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-12-15.5/16

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-2J5504

04-2640N4

04-2Q8104

04-3K6104

04-3J4904

04-4K9604

04-283824

04-0J0004

Contract

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-11.0/1.1

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-VAR--/0

Cnty Rt Pm

23

23

23

23

23

23

24

24
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04District

 $1,235,820,203  $915,169,872

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $307,436,813

 $115,153,635

 $71,747,725

 $361,792,693

 $379,689,338

 Bid + CCO

 $167,030,277

 $103,897,290

 $68,102,940

 $245,073,101

 $331,066,264

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



04

District

 $94,794,226

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $94,794,226


	04

